



		Valor (R\$)	1.438,67	1.438,67	1.438,67	1.438,67	1.438,67	1.438,67	1.438,67	1.438,67	1.438,67	1.438,67	1.438,67	1.438,67	<b>113.469,16</b>
<b>14.</b>	<b>SISTEMA DE PROTEÇÃO CONTRA INCÊNDIO</b>	Percentual(%)	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%
		Valor (R\$)	6.781,66	6.781,66	6.781,66	6.781,66	6.781,66	6.781,66	6.781,66	6.781,66	6.781,66	6.781,66	6.781,66	6.781,66	<b>6.170,80</b>
<b>15.</b>	<b>PINTURAS E ACABAMENTOS</b>	Percentual(%)	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%
		Valor (R\$)	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	<b>434.117,04</b>
<b>16.</b>	<b>SERVIÇOS COMPLEMENTARES</b>	Percentual(%)	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%
		Valor (R\$)	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	3.675,11	<b>136.600,00</b>
<b>PERCENTUAL SIMPLES</b>			62.282,20	62.282,20	62.282,20	62.282,20	62.282,20	62.282,20	62.282,20	62.282,20	62.282,20	62.282,20	62.282,20	62.282,20	<b>2.533.015,54</b>
<b>PERCENTUAL ACUMULADO</b>			62.282,20	124.564,39	186.846,59	249.128,79	311.410,98	373.693,18	435.975,38	498.257,57	560.539,77	622.821,97	685.104,16	747.386,36	